
To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: oristopher.anderson@Polyone.com, Dan Oman 

<Dan.Oman@rmtinc.com>, Drew Diefendorf 
<Drew.Diefendorf@rmti!nc.com>, Jim Dexter 
<Jim.Dexter@rmtinc.com>, Wally Kurzeja 
<Wally.Kurzeja@rmtinc.com>, cander29@tampabay.rr.com 

Subject: LEC • RAWP Preparation1 and Revised Remedial Schedule 

Anthony -
As we discussed earlier today, find attached a letter outlining 
our justifications for an extended RAWP preparation time frame 
and a revised remedial project schedule proposing a 2004 
remedial implementation date (8/30/04). Hard copies to follow. . 

Call with any questions. 

Nicholas J. Clevett 
Senior Project Manager 
RMT, Inc., Michigan 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 
(616) 975-5415 (Office) 
(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile) 
Nicholas.Clevett@rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses at RMT prior to sending. , • 
NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is striqtly prohibited. If you 
are not the intended recipient, please Contact the sender 

(—Tv 

immediately and delete all copies. Version4_Site Remedial Schedule_01140-

L000652704-001 .p< 

Nicholas Clevett 
<Nicholas.Clevett@rm 
tinc.com> 
01/14/04 05:39 PM 
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our Integrated 
Environmental 
Solutions 

2025 E. Belrline Ave. SE. Suire 402 
Grand Rapids, Ml 49546 
Telephone: 616-975-5415 
Fax: 616-975- 109S 
www.rmrinc.com 

January 14, 2004 , 

Mr. Anthony Cinque 
Case Manager 
New Jersey Department of Environmental Protection (NJDEP) 
Bureau of Federal Case Management 
Division of Responsible Site Party Remediation 

Subject: L.E. Carpenter & Company (LEC) - NJD002168748 
Revised Site Schedule for Lead and Source Area Remediation (Version 4) 

Dear Mr. Cinque: 

We have received your letter dated December 23, 2003 regarding withdrawal of the Lead Soil Focused 
Feasibility Study (FFS) and regulatory comments associated with the FFS on December 30, 2003. As 
outlined in your letter and as we discussed by telephone earlier today, LEC understands that NJDEP 
wants to expedite the process for completing the necessary remedial action work plan (RAWP) so that 
remedial action can begin at the site no later than the summer of 2004. In fact, LEC and RMT share 
NJDEP s desire to begin the implementation of the remedial action this year. However, we believe 
there are a number of very good reasons why the schedule for completion of the RAWP should not 
artificially be constrained to a 60-day time frame. Our justification for altering the completion time 
frame for the RAWP is detailed as follows: 

1. As discussed last year, NJDEP had indicated that conducting a Field Test to evaluate remedial 
constructability, waste stream manipulation and profiling would require the preparation of a 
workplan outlining the test measures and data objectives. NJDEP also expressed an interest in 
being present during the test to witness potential field conditions first hand and provide input 
with respect to RAWP preparation, engineering and field implementation. Given the time of 
year and the coordination required to conduct this test, we do not believe that it is possible to 
have a plan prepared, reviewed, completed and results incorporated into the RAWP between 
now and February 28, 2004 (60-days after receipt of the December 23, 2003 letter). 

2. Results from the Field Test (constructability field study and waste-stream analysis) should be 
included in the RAWP. The attached schedule shows the current anticipated start and finish 
dates for performance of this work (1/14/04 to 2/22/04). Besides logistics associated with Field 
Test workplan preparation, regulatory approval, and mobilization, other portions of this project 
element will require significant turnaround time. Specifically, obtaining the waste profiles and 
waste disposal acceptability agreements from potential treatment storage and disposal (TSD) 
facilities requires a standard 60-day turnaround time. We propose to expedite this process in 45-
days utilizing existing contractual agreements and relationships with various TSDs. Waste-
augmentation requirements necessary to stabilize residual liquids potentially remaining in the 
drained Category D soils, and evaluation of waste-to-air volatilization issues including collection 
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New Jersey Department of Environmental Protection 
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and testing of on-site air samples during the Field test are all! proposed for inclusion in the 
RAWP and are all considered critical to and effective remedial action. 

3. Discussions with the Borough of Wharton (as well as-development of local resources) will need to 
occur in order to specify details and potential development synergies regarding the type, 
availability and cost of backfill materials proposed in the RAWP. We anticipate that any 
agreements and details derived from these discussions would likely not be finalized within a 60-
day timeframe. 

4. Initiation of the remedial project in late summer August 2004 requires NJDEP and United States 
Environmental Protection Agency (USEPA) to perform their associated reviews of all documents 
within the proposed timeline outlined on the attached schedule. 

5. Completion of the Stage IB Archeological Survey and Wetlarid Delineation cannot be performed 
during the winter months due to visibility (snow cover), access, and plant dormancy issues. As 
such these two RAWP tasks would have to be completed as addendums to the RAWP in order to 
meet the 60-day schedule NJDEP requested. The initial project schedule attached to the Lead Soil 
FFS Withdrawal letter dated December 9, 2003 proposed RAWP preparation between January 1, 
2004 and April 30, 2004 (120 days) because RMT understood from comments and conversation 
that NJDEP and USEPA wanted these two surveys performed and results provided as part of the 
RAWP. We believe that inclusion of this information in the RAWP enhances the technical value 
of the RAWP. It also eliminates the need to spend time and effort preparing a revision to the 
RAWP and reviewing such a revision. The attached schedule accounts for inclusion of these 
tasks into the RAWP. 

6. The schedule assumes that regulatory comments regarding the RAWP, the Stage IB 
Archeological Survey, and Wetland Delineation will not be overly extensive. As outlined in the 
attached schedule, a thirty (30) day response to comments period is proposed. If regulatory 
comments are extensive and involve complex modifications to the above-mentioned documents 
and/or strategy meetings with the regulators, LEC reserves the right to extend the comment 
response period and subsequently the remedial mobilization date. 

7. LEC anticipates that vapor suppression may be required during free product smear zone 
excavation, draining and accumulation. Performing this scope of work during the hotter summer 
months will only exacerbate this volatilization problem and increase the overall project cost as a 
result of increased health and safety requirements for field personnel. 

8- The remedial action activities will likely be a source of curiosity to the local residents. As such, 
we believe that commencing construction in the late summer or early fall (especially after school 
has started) will minimize the opportunities by local residents to attempt to gain access to the 
Site. From a health and safety standpoint, we believe that this is a prudent course of action. Plus 
the nature of the remedial activities is such that they should not be impacted by normal weather 
conditions that would be expected at this time of year. 
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Mr. Anthony Cinque 
New Jersey Department of Environmental Protection 
January 14, 2004 
Page 3 

While it is possible to complete a RAWP within the proposed 60-day time frame, it is our belief that 
the plan would have to be very generic and would lack sound technical information. If such a plan 
were submitted to NJDEP and USEPA, your review comments would, by necessity, have to be 
significant because of this lack of detail. We would have to spend a significant amount of time 
responding to your comments and amending the RAWP as new technical information became 
available (i.e., field test, archeplogical study, wetlands mitigation study, etc.). Our intention in asking 
for 120 days to prepare the RAWP is solely to make the most effective use of our time preparing the 
plan and your time spent reviewing the plan, while still initiatingithe remedial action in 2004. 

Finally, in response to other regulatory comments presented in the December 23, 2003 letter, LEC 
provides the following point of clarification. As previously discussed during our October 7, 2003 
meeting and as outlined in previous reports and correspondence, the light nonaqueous-phase liquids 
(LNAPL) remediation will be performed concurrently with the lead soil removal. Details regarding 
each of these remedial actions will be provided in the RAWP. In addition, as shown on the revised 
schedule the remedial project is proposed for initiation at the end of August 2004, 

We appreciate your consideration of the issues raised in this letter. Our sole intent is to make die 
most effective use of everyone's time. If you have any questions regarding this letter or the attached 
schedule, please contact me at your convenience. 

Sincerely, 

RMT, Inc., Michigan 

Nicholas J. Clevett 
Project Manager ' 

Attachments: Revised Remedial Schedule (Version 4) 

cc: Mayor Chegwidden, Borough of Wharton 
Jon Rheinhardt, Administrator/CFO, Borough of Wharton 
Stephen Cipot, USEPA 
Cris Anderson, LEC 
John Scagnelli, Scarinci & Hollenbeck 
Dan Oman, RMT 
Jim Dexter, RMT 
Drew Diefendorf, RMT 
Walter Kurzeja, RMT 
Central Files 
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L. E. Carpenter & Company ~ NJD002168748 
SITE SCHEDULE FOR LEAD AND SOURCE AREA REMEDIATION (Version 4) 

lf> A « I FWUl 
~T~ a SUBMIT LEAD SOIL FOCUSED FEASlBILTY STUDY Odaya Fiiznm 

(FFS) 

a NJDEP & USEPA Review of Lead Soil FFS 129 adaya Fri2/2M3 Thu?/303 

"T~ Receive NJDEP & USEPA Comments on Lead Soil FFS Odaya Thu 7/3/03 Dai 7/3/03 

~r~ B LEC Response Preparation to NJDEP and USEPA Comments 88 adaya Dai 7/3103 Tua 0/30/03 
on Lead Soil FFS (Path Forward Planning Document) ' 

s B October 7,2003 Meeting w/NJDEP and USEPA in Edison NJ Odaya Tua 107703 Tua 10/7/03 
to discuss Lead Soil FFS and Path Forward s- Lead Soils (Category A) Sampling for Off-Site Disposal and 32 day* Man 10/20103 Tua 12/2/03 
Remedial Evaluation - f - Decision to.take Category A Materials (Lead Soils >400; ppm) Odaya Tua 122/03 Tua 12/2/03 
Off Site 

• Request to withdraw Lead Soil FFS and July 3,2003 Agency Odaya Ttu 12/4/03 T)mj 12/4/03 
Comments form the file and public record 

Tua 12/30/03 • 3 LEAD SOIL FFS AND NJDEP AND USEPA COMMENTS Odaya Tua 12/30/03 
WITHDRAWN 

to REMEDIAL ACTION WORK PLAN (RAWP) Mdaya; Swvim Fri 4/30/04 

"fi 3 Prepare Field Test Work Plan 10adaya Wad 1/t44M Sal 1/24/04 

ll i NJDEP and:USEPA Review and Approve Workptan ISadaya Tua 1/27104 Man 2/004 

13 Perform the Field Test Sadaya Man 2/16/04 Sun 2/22/04 

14 Evaluate Results of die Field Test (remedial ISadaya Tua 2/24/04 WM3/104M 

-ir; 
constructability 4c engineering, treatability tests) 

Man 3/15/04 flat 4/20/04 -ir; TSD Evaluation of Waste Streams for Off-Site Disposal 4S adaya Man 3/15/04 flat 4/20/04 

16 3 Perform Stage 1B Archeological Survey and Wetland1 30 adaya Men 3/22104 Wad 4/21/04 

' I f  [  Survey/Delineation ' I f  [  Piepare RAWP and Submit to NJDEP and USEPA for 120 adaya Till 1/1/04 
Review 

16 NJDEP 4c USEPA RAWP Review 70 adaya Fri 4/30/04 Frt 7/004 

-«r Response to NJDEP 4c USEPA RAWP Comments 30 adaya Fri 7/604 Sin 6/604 

"35- NJDEP 4c USEPA Final Review and Approval erf RAWP ISadaya Tua 6/10/04 Wod62MM 

21 RAWP APPROVED Odaya nwao6m Thu 6/26/04 

-s- B Miscellaneous Approvals/Town 200 adaya Man 1/S/04 Fd 7/23/D4 
Mectings/Subcontractors/Procuiemcnt/Permit 
Modifications associated with RAWP implementation 

23 B Negotiate Access Agreements with Air Products and 00 adaya Man 1/&04 8un 4/4/04 
Wharton Enterprises 

i* PROJECT REMEDIAL MOBILIZATION (2004 Odaya Man 8/30/04 Man 6/30/04 
CONSTRUCTION SEASON) 

fib I SS 
QtMMo* 

i Nb i 
Qtr 22004 I Oft 3.2004 Aa I I Aai I Ai I Auo 1 

Task 

Sptil Rolled Up Task 

MMUpSpfcl 

(MMUpMactfom ^ 

ftcfcci Summary 

External Milatem 
•ft 
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L. E. Carpenter & Company ~ NJD002168748 
SITE SCHEDULE FOR LEAD AND SOURCE AREA REMEDIATION (Version 4) 

to O 
W 

"Ha 
~r~ 
T" 

3 
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SUBMIT LEAD SOIL FOCUSED FEASIBILTT STUDY 
(FFS) 

NJDEP A USEPA Review of Lead Soil FFS 

Receive NJDEP A USEPA Comments on Lead Soil FFS 

LEC Response Preparation to NJDEP and USEPA Comments 
on Lead Soil FFS (Path Forward Planning Document) 

October 7,2003 Meeting w/NJDEP and USEPA in Edison NJ 
to discuss Lead Soil FFS and Path Forward 
Lead Soils (Category A) Sampling for Off-Site Disposal and 
Remedial Evaluation 
Decision to take Category A Materials (Lead Soils >400 ppm) 
Off Site 
Request to withdraw Lead Soil FFS and July 3; 2003 Agency 
Comments form the file and public record 
LEAD SOIL FFS AND NJDEP AND USEPA COMMENTS 
WITHDRAWN 
REMEDIAL ACTION WORK PLAN (RAWF) 

Prepare Field Test Work Plan 

NJDEP and USEPA Review and Approve Workplan 

Perform the field Test 

Evaluate Results of the Field Test (remedial 
construe lability & engineering, treatability tests) 
T5D Evaluation of Waste Streams for Off^Site Disposal 

Perform Stage IB Archcological Survey and Wetland 
Survey/Delineation 
Prepare RAWP and Submit to NJDEP and USEPA for 
Review 

NJDEP A USEPA RAWP Review 

Response to NJDEP A USEPA RAWP Comments 

NJDEP A USEPA Final Review and Approval of RAWP 

RAWP APPROVED 

Miscellaneous Approvals/Town 
MeetingB/Subcontractors/Procurcmcnt/Permit 
Modifications associated with RAWP implementation 
Negotiate Access Agreements with Air Products and 
Wharton Enterprises 
PROJECT REMEDIAL MOBILIZATION (2004 
CONSTRUCTION SEASON) 

Dura ten I Start I Finish 
OAys USdM} 

129 artsy* FriZMOS Thu 7/3*03 

Odtyi Ihu 7/34)3 HW 7/3*03 

eoartayi Ihu 7/3/03 Tu* 9/30433 

Ortaya Tua 10/7103 Tut 10/7103 

32 days Men 10*20033 Tua 12/2*03 

Ortaya Tua 12/24)3 Tua 12/2/03 

Ortaya 11*1.12/4/03 Thu 12/4/03 

Ortaya Tua 12/30/03 Tua 12/30/03 

Mdayi Ihu 1/1104 Ffl 4/30*04 

10 artsy* Wad 1/14*04 SM1/244M 

13artay* Tua 1/27/04 Men 2/90)4 

0 ertay* Man 2/16/04 Sun 2/22*04 

19 artsy* Tua 2/24/04 Wad 3/10*04 

49 artsy* / Men 3/194)4 Thu 4/29*04 

30 arts ys Man 3/220)4 Wart 4/210)4 

120 artsy* Ihu 1/1/04 Frt 4/3004 

70 artsy* Frt 4/30*04 Fif 7/904 

SOaday* Frt 7/9/04 Sun 6*8*04 

19 artsy* Tua 0/10*04 Wart 6/25*04 

Ortay* Thi 6/26/04 Thu 6*26*04 

200artsy* Man 1/5*04 Frt 7*23434 

90 artsy* Man 1/9/04 Sun 4/44)4 

Ortay* Man 6/30*04 Mc»6/3004 

Ttafc 

SpCl RolMUpTa* [ 

lUMUpSpUl 

| Rutted Up Mtata* Q 
MMUphiyra 

Eternal Taste 

Preset Summary 

Eternal MUeteone 

JV 
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